

AD-A072 001

CONSTRUCTION ENGINEERING RESEARCH LAB (ARMY) CHAMPAIGN IL F/G 5/2  
ENGINEER UNIT DAYS COMPUTER PROGRAM (UNDAY) - USER'S MANUAL.(U)  
JUL 79 S J KIM, R NELSON, A M KAO

UNCLASSIFIED


CERL-TM-M-266

NL


1 OF 1  
AD  
A072001



END  
DATE  
FILMED  
8 -79  
DDC



construction  
engineering  
research  
laboratory



United States Army  
Corps of Engineers  
... Serving the Army  
... Serving the Nation

TECHNICAL REPORT M-266  
July 1979

LEVEL


*(Handwritten signature)*

ENGINEER UNIT DAYS COMPUTER  
PROGRAM (UNDAY)—USER'S MANUAL

AD A072001

DDC  
RECEIVED  
JUL 30 1979  
C

by  
S. J. Kim  
R. Nelson  
A. M. Kao



79 07 30 062

Approved for public release; distribution unlimited.

The contents of this report are not to be used for advertising, publication, or promotional purposes. Citation of trade names does not constitute an official indorsement or approval of the use of such commercial products. The findings of this report are not to be construed as an official Department of the Army position, unless so designated by other authorized documents.

***DESTROY THIS REPORT WHEN IT IS NO LONGER NEEDED  
DO NOT RETURN IT TO THE ORIGINATOR***



REPORT DOCUMENTATION PAGE		READ INSTRUCTIONS BEFORE COMPLETING FORM
1. REPORT NUMBER CERL-TR-M-266	2. GOVT ACCESSION NO.	3. RECIPIENT'S CATALOG NUMBER
4. TITLE (and Subtitle) ENGINEER UNIT DAYS COMPUTER PROGRAM (UNDAY) - USER'S MANUAL	5. TYPE OF REPORT & PERIOD COVERED FINAL rept.	
7. AUTHOR(s) S. J. Kim R. Nelson A. M. Kao		6. PERFORMING ORG. REPORT NUMBER
9. PERFORMING ORGANIZATION NAME AND ADDRESS U.S. ARMY CONSTRUCTION ENGINEERING RESEARCH LABORATORY P.O. Box 4005, Champaign, IL 61820		8. CONTRACT OR GRANT NUMBER(s)
11. CONTROLLING OFFICE NAME AND ADDRESS 1275p.		10. PROGRAM ELEMENT, PROJECT, TASK AREA & WORK UNIT NUMBERS 4A763734DT34/04-004
14. MONITORING AGENCY NAME & ADDRESS (if different from Controlling Office)		12. REPORT DATE July 1979
		13. NUMBER OF PAGES 72
		15. SECURITY CLASS. (of this report) Unclassified
		15a. DECLASSIFICATION/DOWNGRADING SCHEDULE
16. DISTRIBUTION STATEMENT (of this Report)  Approved for public release; distribution unlimited.		
17. DISTRIBUTION STATEMENT (of the abstract entered in Block 20, if different from Report)		
18. SUPPLEMENTARY NOTES Copies are obtainable from National Technical Information Service Springfield, VA 22151		
19. KEY WORDS (Continue on reverse side if necessary and identify by block number) scheduling Army facilities components system theater of operations construction Engineer Unit Days Computer Program (UNDAY)		
20. ABSTRACT (Continue on reverse side if necessary and identify by block number)  This report describes the Engineer Unit Days Computer Program (UNDAY) and provides the user with information to operate the program. UNDAY was developed to facilitate rapid scheduling of military construction projects using the Army Facilities Components System (AFCS) in the theater of operations. The program selects the engineer construction unit or combination of units that most efficiently meets the resource		

Block 20 continued.

→ requirements of a given project and calculates the number of work days  
it requires to complete the facilities. ↖

UNCLASSIFIED

## FOREWORD

This study was conducted for the Directorate of Military Programs, Office of the Chief of Engineers (OCE), under Project 6.37.34A/4A763734DT34, "Development of Engineering Support to the Field Army"; Task 04, "Base Development"; Work Unit 004, "Construction Scheduling of AFCS Facilities."

Mr. G. E. McWhite, DAEN-ZCM, is the OCE Technical Monitor.

The work was performed by the Engineering and Materials Division (EM), U.S. Army Construction Engineering Research Laboratory (CERL), Champaign, IL. Dr. G. R. Williamson is Chief of EM.

COL J. E. Hays is Commander and Director of CERL, and Dr. L. R. Shaffer is Technical Director.

Accession For	
NTIS GRA&I	<input checked="checked" type="checkbox"/>
DDC TAB	<input type="checkbox"/>
Unannounced	<input type="checkbox"/>
Justification	
By _____	
Distribution/ _____	
Availability Codes	
Dist	Avail and/or special
A	

## CONTENTS

	<u>Page</u>
DD FORM 1473	1
FOREWORD	3
LIST OF TABLES AND FIGURES	5
1 INTRODUCTION.....	7
Background	
Purpose	
Approach	
System Capability	
Mode of Technology Transfer	
2 OVERVIEW.....	9
Program Operation	
Capabilities and Selected Features	
System Structure	
Assumptions and Limitations	
3 OPERATING PROCEDURE.....	13
Problem Definition	
Input Data Preparation	
Output Reports	
Example Problem	
4 CONCLUSIONS.....	16
TABLES AND FIGURES	17
APPENDIX A: Detailed Description of Input Deck Cards	29
APPENDIX B: Example Problems	40
DISTRIBUTION	

## TABLES

<u>Number</u>		<u>Page</u>
1	Recommended AFCS Skills	17
2	UNDAY Subroutine Descriptions	18

## FIGURES

1	UNDAY Program Structure	19
2	Input Deck Set-Up	20
3	Construction Troop Unit Data Base	21
4	Modified Construction Troop Unit Data Base	22
5	Input Data Tab Sheet	23
6	Resource Unconstrained CPM Tab Sheet	24
7	Resource Unconstrained CPM Bar Chart	25
8	Unit Assignment Calculation	26
9	Resource Unconstrained Bar Chart	27
10	Summary of Unit Assignment	28
B1	Network Diagram	45



# ENGINEER UNIT DAYS COMPUTER PROGRAM (UNDAY) - USER'S MANUAL

## 1 INTRODUCTION

### Background

The Army Facilities Components System (AFCS) is a military engineering construction support system for use in a theater of operations (TO). The system was designed in response to the need for an improved construction planning system. Accurate scheduling and coordinated manpower resource activities are vital if construction projects in support of military operations in the TO are to be completed as planned. Late completion hinders the operations of troop units using the facility or installation, while early completion may overload the line of communication and cause inefficient use of manpower and equipment. To avoid these undesirable impacts and to deliver the finished products on time, a valid scheduling procedure is essential at all levels of construction planning.

Several scheduling procedures are available for planning TO construction projects, but they all deal with either theater-level planning or detailed jobsite activity scheduling; none is designed to assist planners concerned with a regional construction program that is part of a Civil Engineering Support Plan. These planners cannot use scheduling procedures developed for other uses because they must address a specific level of schedule detail and must work with limited computational resources in the field. Thus, it is essential to develop an effective tool that will help engineer battalion, group, brigade, or command planners rapidly schedule their construction program using the AFCS.

### Purpose

The purpose of this study was to develop the Engineer Unit Days Computer Program (UNDAY) to facilitate scheduling of military construction projects using the AFCS in a TO.

### Approach

UNDAY was developed based on the standard critical path method (CPM) of time analysis and scheduling, which was adapted specifically to the requirements of the AFCS in the TO. Chapter 2 gives an overview of the system; Chapter 3 describes the operating procedures, and the appendices contain information on input deck cards and example problems.

### System Capability

UNDAY computes the most qualified engineer construction unit(s), down to the platoon level, and the number of work days required to construct AFCS facilities. This concise information can be used as a quick reference guide in the TO for choosing a responsive construction schedule alternative and drawing up to a realistic troop utilization plan. It can also be used by the base development planner in developing an engineer troop deployment plan at the outset of a Civil Engineering Support Plan. The interim calculation results, which include critical path method-based schedules and resource-constrained bar charts, provide for onsite management of construction activities and labor and equipment resources.

### Mode of Technology Transfer

The UNDAY program will be transferred in conjunction with TM 5-304, *How to Use the Army Facilities Components System* (Department of the Army [draft]).



## 2 OVERVIEW

### Program Operation

UNDAY is written in FORTRAN-extended, for batch mode operation. System integration tests were conducted on a CDC 6600 computer in a remote batch mode. The program is portable and readily adaptable at any major automatic data processing installation which has FORTRAN-extended compiler capabilities. Inquiries about the availability and use of the program should be addressed to:

U.S. Army Corps of Engineers  
Huntsville Division  
AFCS Branch  
P. O. Box 1600, West Station  
Huntsville, AL 35807

### Capabilities and Selected Features

UNDAY is applicable to all types of AFCS facilities as well as other TO construction projects that do not exceed the site limitations described below. It is simple and flexible to use.

Input data preparation is simple and does not require extensive data conversion. The required input for normal operation consists of the network diagram, total manhours, and normal crews for construction activities comprising the project. U.S. Army Corps of Engineers, Huntsville Division is incorporating these data into TM 5-302 for AFCS facilities.

The principal output from the program is the result of the unit assignment calculation. The time duration and manpower usage that a specific engineer unit (system chosen or user selected) will require to complete the project are shown. Day-to-day allocation of labor skills to achieve that level of use is also shown. When more than one troop unit is considered for the project, the performances of each are summarized for comparison. The secondary output includes a CPM-based activity time schedule and a manpower allocation bar chart. The time schedule shows the normal project duration, start and finish times, and slack for each activity. The bar chart shows day-to-day resource allocations corresponding to the activity time schedule.

The system has various built-in convenience and flexibility features:

a. Multiple Projects Input. The number of projects in the input deck is not limited. The user may include as many projects as desired, in any order.

b. Labor Skills. The system provides a breakdown of 10 labor skills: (1) unskilled labor (N), (2) electrician (E), (3) structural worker (S), (4) engineer aid (A), (5) utilitiesmen (U), (6) builders-general (B), (7) heavy equipment operator (H), (8) asphalt/concrete equipment operator (P), (9) general construction equipment operator (G), (10) lift/load equipment operator (L). (See Table 1 for detailed definitions of these skills.) These system-defined skills, however, can be easily modified to define fewer new skills. The new set of skills is formed by grouping the set of system-defined skills (see Chapter 3).

c. Engineer TOE Data Base. An independent data array contains construction capabilities of engineer Tables of Organization and Equipment (TOE), expressed in terms of the number of men by skill types in the TOE. Up to 60 TOEs are permitted. The user can easily modify data, or may enter new TOEs to include a modified TOE. If the user specifies a new set of skills, the system automatically adjusts the data to reflect changes in the skill definition.

d. Selection of Candidate TOEs. The user may specify up to five TOEs (or pairs of TOEs) for unit assignment consideration. In the absence of this user input, the system searches through the TOE data base and selects up to five of the most qualified units.

e. Output Control. The system provides the user with extensive control over output--a time-saving feature. All output except the summary of unit assignment calculations can be suppressed.

### System Structure

One main program and 10 subroutines comprise the system structure. Figure 1 shows the major functions of the main program, UNDAY, and its relationships with the supporting subroutines. Table 2 describes individual subroutines.

The data processing consists of four steps. First, project-independent information such as the TOE data base and output control information are read in, and associated data arrays are initialized. If specified, user-defined skills are read in and the capability data in the TOE data base is modified accordingly.

Second, project-specific data, such as project number (or seven-digit AFCS number), title, and parameters defining construction activities are read in and checked for error. If no errors are found, CPM calculations are performed and, depending on the user option, a CPM tab sheet and a bar chart schedule may be printed. If fatal errors are present, further processing of this project is bypassed and the next project in the input is read in.

Third, the TOE data base is searched to identify TOEs qualified for construction. Up to five candidates are selected and passed on to the next step. If there is no candidate TOE in the data base, processing of the project terminates with a message to the user and the program begins processing the next project. This step is bypassed when the user furnishes one or more candidates.

Fourth, day-by-day manpower allocation and activity scheduling are computed for each candidate TOE. The optional output consists of bar charts showing the activity time schedule and labor skill allocation, and the TOE's performance evaluation report (optional) indicating project completion time and manpower use efficiency. After calculation is repeated for all candidate TOEs, a summary report which shows performance rankings of the TOEs for that project is printed.

Various complex computations occur during the fourth step. In short, all construction activities that are to continue or start are identified at the beginning of a given day of scheduling. These activities are then prioritized based on an internal classification scheme. Beginning with the first activity in the priority list, all schedule possibilities for each activity (e.g., cancel, normal conduction, or expedited conduction) are identified and recorded along with the rate of resource consumption and impacts on project completion time. After this calculation is performed for all activities under consideration, combinations of schedule possibilities, one from each activity, are evaluated and weighted, and the one most likely to result in the earliest project completion is selected. The selected combination determines allocation of the manpower available for the day. In typical situations, certain activities are cancelled while others are planned for earlier than normal completion. This day-by-day schedule computation terminates when all activities are completed.

#### Assumptions and Limitations

The following assumptions and limitations apply in using the system:

a. Permissible upper limits are:

- (1) 100 activities per project
- (2) 10 skill types
- (3) 5 skill types per activity
- (4) 60 TOEs in the TOE data base.

b. The activity numbering rule, "head node always greater than tail node" or "the event number at the head of the arrow must be larger than the number at the tail" should be observed. "One source and one sink" or "one beginning and one ending" per network should also be observed.

c. A 10-hour work day in the field is assumed. All internal computations are performed in half-day time units, i.e., 5 working hours in the field. The user is responsible for input of net productive hours per 10-hour work day.

d. When the following conditions are detected, bar chart schedules are not printed; however, this does not affect schedule computations:

(1) The project duration exceeds 60 days (or 120 half-day time units).

(2) Summation of the number of concurrent activities per day over the project period exceeds 400 (or 800 if counted on internal time unit basis).

e. During the calculation of the day-by-day schedule, an activity is not interrupted once it is scheduled. Moreover, the activity is carried out as fast as, or faster than any previous work rate.



### 3 OPERATING PROCEDURE

#### Problem Definition

The UNDAY program is used primarily to determine the engineer unit(s) most qualified to construct AFCS activities and to indicate how long the unit(s) would require to complete the mission. This application, however, can easily be extended to solving specific problems. For example, the user may (1) specify a particular definition of skill categories rather than using the system-defined standard skills, (2) change the TOE data base or modify it to include any work crews, or (3) input other than AFCS projects. Also, if the normal CPM calculations are the desired output, the user can request the CPM tab sheet and its bar chart schedules with omission of the remaining procedures. Slight variations in input permit these applications.

#### Input Data Preparation

Figure 2 illustrates the deck set-up for input data. The user will have to add to the deck the job control cards required at the computer installation. Detailed descriptions of the data fields, formats, and data contents are given in Appendix A.

##### *TOE Capability Data Base (Cards I and II)*

CARD I: One card is required. It defines the number of engineer TOEs in the data base and the numbers and symbols of labor skills (see Chapter 2 for standard symbols).

CARD II: One card is required for each TOE in the data base. Each card gives construction capabilities (the number of men in each skill category), identification number, and descriptive title for the TOE. The order of capability figures should match that of the skill symbols in CARD I. As many as 60 cards are allowed.

##### *Output Control (Card III)*

CARD III: One card is required, which applies to all projects in the run. One character, "Y" (for yes) or "N" (for no), controls printing of the TOE data base tab sheet (DBTS), project-specific input data tab sheet (IDTS), resource-unlimited CPM tab sheet (UCTS), resource-unlimited CPM for bar chart (UCBC), and resource-constrained bar chart (RCBC).

*Skill Modification (Cards IV and V)*

CARD IV: One card is required. It defines new skills from 0 (zero) up to 10; if zero is entered, no change in the skill definition is assumed.

CARD V: This optional card is not required if the standard skill definition is to be used; otherwise, a card is required for each new skill category. Each new skill is defined in terms of the standard skill categorization. For example, a card containing W, 1, B in that order specifies that the new symbol, W, replaces the standard symbol, B, for builder-general; and the card containing V, 5, A, B, E, U, S specifies that the new skill, V, combines five standard skills (i.e., engineer aid, builder general, electricians, utilitiesmen and structure worker), thereby representing a "vertical" skill. Note that the set of new skills defined applies to all projects in the run and should completely cover the standard skills.

*Project-Specific Data (Cards VI, VII, VIII, IX)*

CARD VI: One card per project is required. It gives project identification number and descriptive title.

CARD VII: One card per project is required. The scale factor (SF) field (required) indicates the net productive hours per day based on a 10-hour work day. The ONUM field (required) indicates the number of user-selected TOEs or pairs of TOEs. If the number is zero or left blank, selection is made by the program. The ODAT field (optional) identifies user-selected TOEs or TOE pairs; up to five selections can be specified. Note that if the ONUM field contains a nonzero positive integer and the ODAT field is blank unit, assignment calculations are suppressed.

CARD VIII: One card per activity is required. Information to be supplied consists of tail and head node numbers, total manhours required, normal crew size (number of men), crew formation (number of men in the crew by skill type), narrative description, and critical duration indicating the least number of days required to complete the activity (default value is a half day). Narrative description and critical duration are optional.

CARD IX: One card is required per project. It indicates the end of input data for that project.

*End Card (Card X)*

CARD X: One card is required per run. It indicates the end of input data.

### Output Reports

Output reports produced by the program are as follows.

a. Construction Troop Unit Data Base (Optional). Shows construction capabilities by standard skill type for all TOEs in the data base (Figure 3).

b. Modified Construction Troop Unit Data Base (Optional). Shows construction capabilities of the TOEs based on new skill categorization specified by the user (Figure 4).

c. Input Data Tab Sheet (Optional). Shows the project-specific data furnished (Figure 5).

d. Resource-Unconstrained CPM Tab Sheet (Optional). Shows normal CPM computation results in tabular form (Figure 6).

e. Resource-Unconstrained CPM Bar Chart (Optional). Shows bar chart schedule assuming no manpower constraints are imposed on the project (Figure 7).

f. Unit Assignment Calculation (Optional). Provides performance evaluation for each candidate TOE considered (Figure 8).

g. Resource Constrained Bar Chart (Optional). Provides manpower allocation bar chart schedule corresponding to the unit assignment calculation report above (Figure 9).

h. Summary of Unit Assignment. Ranks all TOEs considered based on the performance evaluation (Figure 10).

### Example Problem

A typical building construction project was selected for demonstrating use of the UNDAY computer program. Appendix B provides example problems for two types of calculations: (1) those with no user modifications, and (2) those with user-supplied skill categories and candidate TOEs.



#### 4 CONCLUSIONS

The Engineer Unit Days Computer program, UNDAY, is designed to serve as a computational tool for a range of construction scheduling and manpower allocation problems involving use of the AFCS in a theater of operations.

The program is simple to use and requires no detailed analyses on the part of users; input data preparation consists of straightforward data conversion and the output is in a readily usable format. The program is flexible to use and adaptable to specific situations.

Table 1  
Recommended AFCS Skills

<u>NO</u>	<u>AFCS SKILLS</u>	<u>ABBR</u>	<u>DEFINITION</u>	<u>H,V,G</u>
1.	General Labor	N	Combat Engineer, Pioneer ADM Specialist, Apprentice and Helper	G
2.	Engineer Aid	A	Surveyor, Tapemen, Rodmen Diver, Marine Engineer & Power Boat Operator	V
3.	Builder - General	B	Carpenter & Mason	V
4.	Electrician	E	Electrician	V
5.	Utilitiesmen	U	Plumber & Heat, Cool, Refer Spec	V
6.	Structures Spec	S	Structures Spec, Pipeline Spec, Metal Worker, Welder	V
7.	Heavy Equip Operator	H	Crawler/Wheel Tractor, Scraper, Grader, Loader Op	H
8.	General Const Equip Operator	G	Compressor, Ditching Machine, Power Roller, Water Distri- butor, Rotary Tiller Op	H
9.	Asphalt/Concrete Equip P Operator	P	Asphalt Paver, Production, & Distributor Op Concrete Production & Distributing Equip Op	H
10.	Lifting/Loading Equip Operator	L	Crane, Forklift Op	H

---

Skills not to be included are: Officer, Non-Commissioned Officer, Administrative Personnel, Maintenance Mechanic, Organic Power Pack/Generator Operator, and other non-productive personnel.

Table 2  
UNDAY Subroutine Descriptions

SUBROUTINE NAME	DESCRIPTION
BARCMT	BARCMT plots a bar chart of the project network and a resource use profile. This option is available for unlimited resources and for the limited resources of a given troop unit.
CHOOSE	CHOOSE selects from a data base the unit or combination of units which most efficiently meets the resource requirements of a given project. The number of men in each skill type is required to be at least that number needed for the project.
CMBTRB	CMBTRB allows the formation of new skill types by grouping together basic skills. Unit resources are calculated using the newly created skill types.
DAYCMP	DAYCMP schedules project activities in a way which attempts to maximize the number of men working at any time given the troop resource limitations. On a day-to-day basis activities are scheduled in order of increasing total float until one of the resources is exhausted. Activities can be crashed.
INICPM	INICPM calculates for an activity network the Early Start, Early Finish, Late Start, Late Finish, and Total Float.
NETWRK	NETWRK reads for each activity the total manhours, the crew size and the number of hours worked per day. The activity duration is then calculated. The skills needed for each activity are input. The crew information is organized according to skill type and the manhours required for each skill are calculated for each activity.
NETCHK	NETCHK checks for and lists the following notations errors in an arrow network: <ul style="list-style-type: none"> <li>(a) Tail is greater than or equal to head</li> <li>(b) Two activities have the same head and tail</li> <li>(c) Activity has no precedent</li> <li>(d) Activity has no successor.</li> </ul>
SORT	SORT orders activities in ascending order of the tail. Activities with the same tail are ordered in ascending order of the head.




Figure 1. UNDAY program structure.




Figure 2. Input deck set-up.



# CONSTRUCTION TROOP UNIT DATA BASE

N: UNSKILLED LABOR    A: CONSTRUCTION AID    B: BUILDERS-GENERAL    E: ELECTRICIAN    S: STRUCTURES WORKERS  
 U: UTILITIESMEN    H: HEAVY EQ. OP.    G: GENERAL EQ. OP.    P: ASPH/CONC MACH OP.    L: LIFT/LOAD EQ. OP.

INDEX	TOE #	UNIT DESCRIPTION	N	A	B	E	U	S	H	G	P	L	TOTAL
1	5-35H	ENGR COMBAT RN, CORPS	316	2	6	5	6	1	42	5	1	7	391
2	5-37H	ENGR CRT CO, CORPS	78	0	0	0	0	0	0	1	0	0	87
3	5-37H	PLT-ENGR CRT CO.CBT BN.HVY	25	0	0	0	0	0	0	0	0	0	27
4	5-115H	ENG CBT RN, HVY	69	9	102	54	48	29	53	22	12	14	412
5	5-117H	EQP & MNT CO.CBT RN, HVY	9	0	0	0	0	5	5	7	6	8	40
6	5-118H	ENGR CO, ENGR CRT BN, HVY	20	0	34	18	16	8	16	5	2	2	121
7	5-118H	HOR PLT-ENGR CO.CBT BN.HVY	0	0	0	0	0	0	16	3	0	0	19
8	5-118H	GEN PLT-ENGR CO.CBT BN.HVY	8	0	17	6	6	3	0	1	1	0	42
9	5-195H	FNCR CRT BN, ABN	147	6	8	5	2	7	80	12	6	6	279
10	5-197H	ENGR EQUIP & MNT CO. ABN	3	0	8	5	2	7	8	4	6	6	49
11	5-198H	ENGR CMBT CO, ARN	72	0	0	0	0	0	36	4	0	0	112
12	5-198H	PLT-ENGR CBT CO, ABN	20	0	0	0	0	0	0	1	0	0	29
13	5-54H	ENGR LT EQUIP CO. ARN	0	0	0	0	0	2	72	6	0	7	87
14	5-58H	ENGR CPT SPT EQUIP CO	6	0	0	0	0	3	28	13	7	11	68
15	5-114H	ENGR CONST SPT CO	9	0	0	0	0	2	5	19	16	9	60
16	5-129H	PORT CONSTR CO	25	10	16	4	2	31	5	7	2	14	116
17	5-129H	CON PLT-ENGR PORT CONST CO	7	0	8	2	1	13	0	1	0	4	36
18	5-177H	ENGR PIPELINE CONST SPT CO	30	0	9	0	0	74	4	2	0	8	127
19	5-177H	PL PLT-ENGR PIPELN CONST CO	6	0	3	0	0	24	0	0	0	2	35
20	5-124H	ENGR DUMP TRUCK CO	0	0	0	0	0	0	0	0	0	42	42
21	5-124H	TRK PLT-ENG DUMP TRUCK CO	0	0	0	0	0	0	0	0	0	21	21

Figure 3. Construction troop unit data base.

# NEW SKILLS DEFINED

R 1 R  
N 1 N  
W A AFUSHGPL

## REVISED TROOP UNIT DATA BASE

INDEX	TOF #	UNIT DESCRIPTION	CAPABILITY BY SKILL TYPE (NO OF MEN)			
			R	N	W	
1	5-35H	ENGR COMBAT BN, CORPS	6	316	69	391
2	5-37H	ENGR CRT CO, CORPS	0	78	9	87
3	5-37H	PLT-ENGR CRT CO, CRT BN, HVY	0	25	2	27
4	5-115H	ENGR CRT BN, HVY	102	69	241	412
5	5-117H	ENGR CO, ENGR CRT BN, HVY	0	9	31	40
6	5-118H	ENGR CO, ENGR CRT BN, HVY	34	20	67	121
7	5-118H	ENGR CO, ENGR CRT BN, HVY	0	0	19	19
8	5-118H	ENGR CO, ENGR CRT BN, HVY	17	8	17	42
9	5-195H	ENGR CRT BN, ABN	8	147	124	279
10	5-197H	ENGR EQUIP & MNT CO, ABN	8	3	38	49
11	5-198H	ENGR COMBAT CO, ABN	0	72	40	112
12	5-198H	PLT-ENGR CRT CO, ABN	0	20	9	29
13	5-54H	ENGR LT EQUIP CO, ABN	0	0	87	87
14	5-58H	ENGR CPT SPT EQUIP CO	0	6	62	68
15	5-114H	ENGR CONST SPT CO	0	9	51	60
16	5-129H	PORT CONSTR CO	16	25	75	116
17	5-129H	CON PLT-ENGR PORT CONST CO	8	7	21	36
18	5-177H	ENGR PIPELINE CONST SPT CO	9	30	88	127
19	5-177H	PL PLT-ENGR PIPELINE CONST CO	3	6	26	35
20	5-124H	ENGR DUMP TRUCK CO	0	0	42	42
21	5-124H	TRK PLT-ENGR DUMP TRUCK CO	0	0	21	21

Figure 4. Modified construction troop unit data base.



## DESCRIPTION - WARFHOUSE WITH CONCRETE FOOTINGS

TAIL	HEAD	TOTAL M-H	CREW SIZE	ACTIVITY DESCRIPTION	B	1	N	2	CREW FORMATION (NO OF MEN)	CRUSH DUR
1	2	21	3	SITF LAYOUT	B	1	N	2	0	0
1	5	24	2	FABRICATE FORMS	B	2		0	0	0
1	6	14	2	FABRICATE ANCHOR STRAPS	W	2		0	0	0
1	10	48	3	ASSEMBLE COLS. AND GIRDER	B	3		0	0	0
2	3	60	5	FOOTING EXCAVATION	N	5		0	0	0
5	6	26	2	ERECT FORMS	B	2		0	0	0
6	7	20	10	CONCRETE WORK	B	1	N	8	W	0
7	8	0	0	CURE CONCRETE		0		0	0	0
8	9	6	2	STRIP FORMS	B	2		0	0	0
9	11	21	3	BACKFILL CONCRETE FOOTING	N	3		0	0	0
10	12	39	3	PRECURT ROOF FRAME	B	3		0	0	0
11	14	70	5	INSTALL COLS. AND GIRDERS	B	3	W	2	0	0
14	15	72	4	INSTALL ROOF FRAME	B	4		0	0	0
16	17	76	4	INSTALL ROOF DECK	B	4		0	0	0
17	18	44	4	INSTALL ROOFING	B	4		0	0	0
18	19	26	2	CLEAN UP	N	2		0	0	0
3	5	0	0	DUMMY		0		0	0	0
10	11	0	0	DUMMY		0		0	0	0
12	14	0	0	DUMMY		0		0	0	0
15	16	0	0	DUMMY		0		0	0	0

Figure 5. Input data tab sheet.

PROJECT SUMMARY

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

196 TOTAL GALT MAN-DAYS REQUIRED FOR PROJECT COMPLETION

RESOURCE REQUIREMENTS BY SKILL TYPES (HALF MAN-DAYS)

B N W  
128 51 17

CPM TAB SHEET ASSUMING NO RESOURCE CONSTRAINTS (TIME UNIT = HALF DAY)

TAIL	HEAD	NORMAL DUR	EARLY START	EARLY FINISH	LATE START	LATE FINISH	TOTAL SLACK	B	NORMAL		CREW		SIZES
									N	W	N	W	
1	2	3	0	3	0	3	0	1	2	0	0	0	
1	5	4	0	4	3	7	3	2	0	0	0	0	
1	6	3	0	3	3	8	5	0	0	0	2	0	
1	10	5	0	5	17	22	17	3	0	0	0	0	
2	3	4	3	7	3	7	0	0	5	0	0	0	
5	6	4	7	11	7	11	0	2	0	0	0	0	
6	7	1	11	12	11	12	0	1	8	1	1	1	
7	8	6	12	18	12	18	0	0	0	0	0	0	
8	9	1	18	19	18	19	0	2	0	0	0	0	
9	11	3	19	22	19	22	0	0	3	0	0	0	
10	12	4	5	9	23	27	18	3	0	0	0	0	
11	14	5	22	27	22	27	0	3	0	0	2	0	
14	15	6	27	33	27	33	0	4	0	0	0	0	
16	17	6	33	39	33	39	0	4	0	0	0	0	
17	18	4	39	43	39	43	0	4	0	0	0	0	
18	19	4	43	47	43	47	0	0	2	0	0	0	
3	5	0	7	7	7	7	0	0	0	0	0	0	
10	11	0	5	5	22	22	17	0	0	0	0	0	
12	14	0	9	9	27	27	18	0	0	0	0	0	
15	16	0	33	33	33	33	0	0	0	0	0	0	

NORMAL PROJECT DURATION IS : 47 HALF DAYS

OVERIDE INPUT SPECIFIED

Figure 6. Resource unconstrained CPM tab sheet.

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS  
 RESOURCE UNCONSTRAINED CPM BAR CHART




Figure 7. Resource unconstrained CPM bar chart.

AFCS NUMBER - 341141      DESCRIPTION - WARFHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 1

TOE NUMBER - 5-118H      GEN PLT-ENGR CO,CBT BN,HVY

12 DAYS REQUIRED FOR PROJECT COMPLETION

DURATION COMPRESSION : 48.94 /

19.74% AVERAGE EFFICIENCY OVER ALL RESOURCES

	A	V	E	R	A	G	E	E	F	F	I	C	I	E	N	C	Y	B	Y	S	K	I	L	L	T	Y	P	E
B																												
N																												
W																												
	31.62%																											
		27.60%																										
			4.17%																									

Figure 8. Unit assignment calculation.

UNIT ASSIGNMENT CALCULATION - NO. 1  
TOE NUMAFA - 5-11AH GEN PLY-ENGR CO-CAT BN-HVY

HALF DAYS		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
TAIL MEAN		1	2	3R	4W	5	6W	7	8	9	10	11	12	13	14	15	16	17	18	19	20	
1	10	1R	10	1R	10	18	18	18	10	18	18	10	18	10	18	10	18	10	18	10	18	
1	4	1W	1W	1W	1W	1W	1W															
1	5	28	28	28	28																	
2	3	7N	7N	7N																		
5	6					48	4R															
3	5	DUMMY ACTIVITY																				
6	7																					
7	8	WAITING ACTIVITY																				
8	9																					
9	11																					
10	11	DUMMY ACTIVITY																				
11	14																					
10	12																					
14	15																					
12	14	DUMMY ACTIVITY																				
TOT RES		AGGREGATE RESOURCE UTILIZATION																				
AVAIL	ID	6	3	3	3	5	5	2	1	1	1	1	1	1	1	1	1	0	14	16	12	12
8	N	4	7	7	7	0	0	0	0	0	0	0	0	0	0	0	0	5	0	0	0	0
17	W	1	1	1	1	1	1	1	0	0	0	0	0	0	0	0	0	5	0	5	0	0
HALF DAYS		21	22	23	24																	
TAIL MEAN		16	17	12R	12B																	
15	1A	DUMMY ACTIVITY																				
17	1R	1A8																				
10	10	8W																				
TOT RES		AGGREGATE RESOURCE UTILIZATION																				
AVAIL	ID	12	12	16	0																	
17	N	0	0	0	0																	
17	W	0	0	0	0																	

Figure 9. Resource unconstrained bar chart.

AFCS NUMBER - 341141      DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

SUMMARY OF TROOP UNIT ASSIGNMENT

TOE NUMBER - 5-118H      GEN PLT-ENGR CO,CBT BN,HVY

12 DAYS REQUIRED FOR PROJECT COMPLETION

19.74% AVERAGE EFFICIENCY OVER ALL RESOURCES

	A	V	E	R	A	G	E	E	F	F	I	C	I	E	N	C	Y	B	Y	S	K	I	L	L	T	Y	P	E
B																												
31.62%																												
N																												
27.60%																												
W																												
4.17%																												

Figure 10. Summary of unit assignment.



APPENDIX A  
DETAILED DESCRIPTION OF INPUT  
DECK CARDS



# CARD TYPE I

<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Limit Values</u>	<u>Data Element Description</u>
KEY	1-5	5	Integer	/	Indicates sequence of input data
MUNITS	6-10	5	Integer	/	No. of construction units (TOEs) in data base
DRESID	(11-20)	(10)	Alphanumeric	/	Names of resources (J)
1	11	1			
2	12	1			
3	13	1			
4	14	1			
5	15	1			
6	16	1			
7	17	1			
8	18	1			
9	19	1			
10	20	1			

# CARD TYPE I

DATE \_\_\_\_\_ NO COLUMN KEY PUNCH TRANSCRIPT LAYOUT SHEET SHEET OF SHEETS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100
---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----

KEY	MUNITS	DRESID (10)							
1	2	3	4	5	6	7	8	9	10

## CARD TYPE 11

<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Limit Values</u>	<u>Data Element Description</u>
STDCAP (I,J)	(1-40)	(40)	Integer	0-100	No. of men for each resource (J) of a unit (I). The sequence of resources must correspond to that of DRESID
J-1	1-4	4			
J-2	5-8	4			
J-3	9-12	4			
J-4	13-16	4			
J-5	17-20	4			
J-6	21-24	4			
J-7	25-28	4			
J-8	29-32	4			
J-9	33-36	4			
J-10	37-40	4			
T0E (I,J)	(49-54)	(6)	Alphanumeric		T0E number of a unit (I)
J-1	49	1			
J-2	50	1			
J-3	51	1			
J-4	52	1			
J-5	53	1			
J-6	54	1			
TRP0SC (I,J)	(55-80)	(26)	Alphanumeric		Short description of a unit (I)
J-1	55-58	4			
J-2	59-62	4			
J-3	63-66	4			
J-4	67-70	4			
J-5	71-74	4			
J-6	75-78	4			
J-7	79-80	2			

**CARD TYPE II**

[illegible]

ONE OF THESE CARDS FOR EACH VALUE OF NUNITS

# CARD TYPE III

<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Legal Values</u>	<u>Data Element Description</u>
KEY	1-5	5	Integer		Indicates sequence of input data
D8TS	6	1	Alphanumeric		If DTS = Y, data base is output
IDTS	7	1	Alphanumeric		If IDTS=Y, project information is output
UCTS	8	1	Alphanumeric		If UCTS=Y, CPM schedule and resource requirements are output (assuming unlimited resources)
UCBC	9	1	Alphanumeric		If UCBC=Y, bar chart and resource profile are output (assuming unlimited resources)
RCBC	10	1	Alphanumeric		If RCBC=Y, bar chart and resource profile are output (assuming limited resources)

# CARD TYPE III

DATE \_\_\_\_\_

NO COLUMN KEY PUNCH TRANSCRIPT LAYOUT SHEET

SHEET OF SHEETS

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100
---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	----	-----

RCBC  
 UCBC  
 UCTS  
 IDTS  
 D8TS

<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Limit Values</u>	<u>Data Element Description</u>
KEY	1-5	5	Integer		Indicates sequence of input data
MCMB	6-10	5	Integer	0-10	No. of new skills defined by user

DATE _____		NO COLUMN KEY PUNCH TRANSCRIPT LAYOUT SHEET		SHEET OF SHEETS	
1	2	3	4	5	6
7	8	9	10	11	12
13	14	15	16	17	18
19	20	21	22	23	24
25	26	27	28	29	30
31	32	33	34	35	36
37	38	39	40	41	42
43	44	45	46	47	48
49	50	51	52	53	54
55	56	57	58	59	60
61	62	63	64	65	66
67	68	69	70	71	72
73	74	75	76	77	78
79	80	81	82	83	84
85	86	87	88	89	90
91	92	93	94	95	96
97	98	99	100	101	102
103	104	105	106	107	108
109	110	111	112	113	114
115	116	117	118	119	120
121	122	123	124	125	126
127	128	129	130	131	132
133	134	135	136	137	138
139	140	141	142	143	144
145	146	147	148	149	150
151	152	153	154	155	156
157	158	159	160	161	162
163	164	165	166	167	168
169	170	171	172	173	174
175	176	177	178	179	180
181	182	183	184	185	186
187	188	189	190	191	192
193	194	195	196	197	198
199	200	201	202	203	204
205	206	207	208	209	210
211	212	213	214	215	216
217	218	219	220	221	222
223	224	225	226	227	228
229	230	231	232	233	234
235	236	237	238	239	240
241	242	243	244	245	246
247	248	249	250	251	252
253	254	255	256	257	258
259	260	261	262	263	264
265	266	267	268	269	270
271	272	273	274	275	276
277	278	279	280	281	282
283	284	285	286	287	288
289	290	291	292	293	294
295	296	297	298	299	300
301	302	303	304	305	306
307	308	309	310	311	312
313	314	315	316	317	318
319	320	321	322	323	324
325	326	327	328	329	330
331	332	333	334	335	336
337	338	339	340	341	342
343	344	345	346	347	348
349	350	351	352	353	354
355	356	357	358	359	360
361	362	363	364	365	366
367	368	369	370	371	372
373	374	375	376	377	378
379	380	381	382	383	384
385	386	387	388	389	390
391	392	393	394	395	396
397	398	399	400	401	402
403	404	405	406	407	408
409	410	411	412	413	414
415	416	417	418	419	420
421	422	423	424	425	426
427	428	429	430	431	432
433	434	435	436	437	438
439	440	441	442	443	444
445	446	447	448	449	450
451	452	453	454	455	456
457	458	459	460	461	462
463	464	465	466	467	468





<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Limit Values</u>	<u>Data Element Description</u>
PRJID	(1-7)	(7)	Alphanumeric		Project identification (AFCS No.)
PRJISC	(8-80)	(73)	Alphanumeric		Project description

DATE _____		NO COLUMN KEY PUNCH TRANSCRIPT LAYOUT SHEET																SHEET OF SHEETS																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52	53	54	55	56	57	58	59	60	61	62	63	64	65	66	67	68	69	70	71	72	73	74	75	76	77	78	79	80	81	82	83	84	85	86	87	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362	363	364	365	366	367	368	369	370	371	372	373	374	375	376	377	378	379	380	381	382	383	384	385	386	387	388	389	390	391	392	393	394	395	396	397	398	399	400	401	402	403	404	405	406	407	408	409	410	411	412	413	414	415	416	417	418	419	420	421	422	423	424	425	426	427	428	429	430	431	432	433	434	435	436	437	438	439	440	441	442	443	444	445	446	447	448	449	450	451	452	453	454	455	456	457	458	459	460	461	462	463	464	465	466	467	468	469	470	471	472	473	474	475	476	477	478	479	480	481	482	483	484	485	486	487	488	489	490	491	492	493	494	495	496	497	498	499	500	501	502	503	504	505	506	507	508	509	510	511	512	513	514	515	516	51



CARD TYPE VIII

<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Limit Values</u>	<u>Data Element Description</u>
NET (NA,1)	1-4	4	Integer		Tail node of activity (NA)
NET (NA,2)	5-8	4	Integer		Head node of activity (NA)
TNH	9-12	4	Integer		Total no. of manhrs required for activity
CRW	13-15	3	Integer	0-100	Total no. of men used for activity
CARD (I,J) ROW 1	(17-40)	(20)	J=2-Alphanumeric J=2-Integer	0-100	No. of men (J=2) with of a particular named (J=1) skill (I) used in a crew for activity
COL 1	17	1			
COL 2	18-20	3			
ROW 2	22	1			
COL 1	23-25	3			
COL 2	27	1			
ROW 3	28-30	3			
COL 1	32	1			
COL 2	33-35	3			
ROW 4	37	1			
COL 1	38-40	3			
COL 2	(41-68)	(28)	Alphanumeric		Activity (NA) description
ACTDSC (NA,1)	41-44	4			
I=1	45-48	4			
I=2	49-52	4			
I=3	53-56	4			
I=4	57-60	4			
I=5	61-64	4			
I=6	65-68	4			
I=7	69-72	4	Integer		Crash duration of activity (NA)
CRDUR (NA)	(74-80)	(7)	Alphanumeric		Project ID no. (PRJID) to which activity belongs
LFCID	74	1			
1	75	1			
2	76	1			
3	77	1			
4	78	1			
5	79	1			
6	80	1			
7					

# CARD TYPE VIII

DATE		NO COLUMN KEY PUNCH TRANSCRIPT LAYOUT SHEET		SHEET OF SHEETS	
1	2	3	4	5	6
7	8	9	10	11	12
13	14	15	16	17	18
19	20	21	22	23	24
25	26	27	28	29	30
31	32	33	34	35	36
37	38	39	40	41	42
43	44	45	46	47	48
49	50	51	52	53	54
55	56	57	58	59	60
61	62	63	64	65	66
67	68	69	70	71	72
73	74	75	76	77	78
79	80	81	82	83	84
85	86	87	88	89	90
91	92	93	94	95	96
97	98	99	100	101	102
103	104	105	106	107	108
109	110	111	112	113	114
115	116	117	118	119	120
121	122	123	124	125	126
127	128	129	130	131	132
133	134	135	136	137	138
139	140	141	142	143	144
145	146	147	148	149	150
151	152	153	154	155	156
157	158	159	160	161	162
163	164	165	166	167	168
169	170	171	172	173	174
175	176	177	178	179	180
181	182	183	184	185	186
187	188	189	190	191	192
193	194	195	196	197	198
199	200	201	202	203	204
205	206	207	208	209	210
211	212	213	214	215	216
217	218	219	220	221	222
223	224	225	226	227	228
229	230	231	232	233	234
235	236	237	238	239	240
241	242	243	244	245	246
247	248	249	250	251	252
253	254	255	256	257	258
259	260	261	262	263	264
265	266	267	268	269	270
271	272	273	274	275	276
277	278	279	280	281	282
283	284	285	286	287	288
289	290	291	292	293	294
295	296	297	298	299	300
301	302	303	304	305	306
307	308	309	310	311	312
313	314	315	316	317	318
319	320	321	322	323	324
325	326	327	328	329	330
331	332	333	334	335	336
337	338	339	340	341	342
343	344	345	346	347	348
349	350	351	352	353	354
355	356	357	358	359	360
361	362	363	364	365	366
367	368	369	370	371	372
373	374	375	376	377	378
379	380	381	382	383	384
385	386	387	388	389	390
391	392	393	394	395	396
397	398	399	400	401	402
403	404	405	406	407	408
409	410	411	412	413	414
415	416	417	418	419	420
421	422	423	424	425	426
427	428	429	430	431	432
433	434	435	436	437	438
439	440	441	442	443	444
445	446	447	448	449	450
451	452	453	454	455	456
457	458	459	460	461	462
463	464	465	466	467	468
469	470	471	472	473	474
475	476	477	478	479	480
481	482	483	484	485	486
487	488	489	490	491	492
493	494	495	496	497	498
499	500	501	502	503	504
505	506	507	508	509	510
511	512	513	514	515	516
517	518	519	520	521	522
523	524	525	526	527	528
529	530	531	532	533	534
535	536	537	538	539	540
541	542	543	544	545	546
547	548	549	550	551	552
553	554	555	556	557	558
559	560	561	562	563	564
565	566	567	568	569	570
571	572	573	574	575	576
577	578	579	580	581	582
583	584	585	586	587	588
589	590	591	592	593	594
595	596	597	598	599	600
601	602	603	604	605	606
607	608	609	610	611	612
613	614	615	616	617	618
619	620	621	622	623	624
625	626	627	628	629	630
631	632	633	634	635	636
637	638	639	640	641	642
643	644	645	646	647	648
649	650	651	652	653	654
655	656	657	658	659	660
661	662	663	664	665	666
667	668	669	670	671	672
673	674	675	676	677	678
679	680	681	682	683	684
685	686	687	688	689	690
691	692	693	694	695	696
697	698	699	700	701	702
703	704	705	706	707	708
709	710	711	712	713	714
715	716	717	718	719	720
721	722	723	724	725	726
727	728	729	730	731	732
733	734	735	736	737	738
739	740	741	742	743	744
745	746	747	748	749	750
751	752	753	754	755	756
757	758	759	760	761	762
763	764	765	766	767	768
769	770	771	772	773	774
775	776	777	778	779	780
781	782	783	784	785	786
787	788	789	790	791	792
793	794	795	796	797	798
799	800	801	802	803	804
805	806	807	808	809	810
811	812	813	814	815	816
817	818	819	820	821	822
823	824	825	826	827	828
829	830	831	832	833	834
835	836	837	838	839	840
841	842	843	844	845	846
847	848	849	850	851	852
853	854	855	856	857	858
859	860	861	862	863	864
865	866	867	868	869	870
871	872	873	874	875	876
877	878	879	880	881	882
883	884	885	886	887	888
889	890	891	892	893	894
895	896	897	898	899	900
901	902	903	904	905	906
907	908	909	910	911	912
913	914	915	916	917	918
919	920	921	922	923	924
925	926	927	928	929	930
931	932	933	934	935	936
937	938	939	940	941	942
943	944	945	946	947	948
949	950	951	952	953	954
955	956	957	958	959	960
961	962	963	964	965	966
967	968	969	970	971	972
973	974	975	976	977	978
979	980	981	982	983	984
985	986	987	988	989	990
991	992	993	994	995	996
997	998	999	1000	1001	1002
1003	1004	1005	1006	1007	1008
1009	1010	1011	1012	1013	1014
1015	1016	1017	1018	1019	1020
1021	1022	1023	1024	1025	1026
1027	1028	1029	1030	1031	1032
1033	1034	1035	1036	1037	1038
1039	1040	1041	1042	1043	1044
1045	1046	1047	1048	1049	1050
1051	1052	1053	1054	1055	1056
1057	1058	1059	1060	1061	1062
1063	1064	1065	1066	1067	1068
1069	1070	1071	1072	1073	1074
1075	1076	1077	1078	1079	1080
1081	1082	1083	1084	1085	1086
1087	1088	1089	1090	1091	1092
1093	1094	1095	1096	1097	1098
1099	1100	1101	1102	1103	1104
1105	1106	1107	1108	1109	1110
1111	1112	1113	1114	1115	1116
1117	1118	1119	1120	1121	1122
1123	1124	1125	1126	1127	1128
1129	1130	1131	1132	1133	1134
1135	1136	1137	1138	1139	1140
1141	1142	1143	1144	1145	1146
1147	1148	1149	1150	1151	1152
1153	1154	1155	1156	1157	1158
1159	1160	1161	1162	1163	1164
1165	1166	1167	1168	1169	1170
1171	1172	1173	1174	1175	1176
1177	1178	1179	1180	1181	1182
1183	1184	1185	1186	1187	1188
1189	1190	1191	1192	1193	1194
1195					

# CARD TYPE IX

<u>Data Element Name</u>	<u>Card Field</u>	<u>No. Characters</u>	<u>Data Type</u>	<u>Limit Values</u>	<u>Data Element Description</u>
ID	1-4	4	Integer	(-1)-(-9999)	Indicates all activities have been read

# CARD TYPE IX & X

DATE		NO COLUMN KEY PUNCH TRANSCRIPT LAYOUT SHEET		SHEET OF SHEETS	
1	2	3	4	5	6
7	8	9	10	11	12
13	14	15	16	17	18
19	20	21	22	23	24
25	26	27	28	29	30
31	32	33	34	35	36
37	38	39	40	41	42
43	44	45	46	47	48
49	50	51	52	53	54
55	56	57	58	59	60
61	62	63	64	65	66
67	68	69	70	71	72
73	74	75	76	77	78
79	80	81	82	83	84
85	86	87	88	89	90
91	92	93	94	95	96
97	98	99	100	101	102
103	104	105	106	107	108
109	110	111	112	113	114
115	116	117	118	119	120
121	122	123	124	125	126
127	128	129	130	131	132
133	134	135	136	137	138
139	140	141	142	143	144
145	146	147	148	149	150
151	152	153	154	155	156
157	158	159	160	161	162
163	164	165	166	167	168
169	170	171	172	173	174
175	176	177	178	179	180
181	182	183	184	185	186
187	188	189	190	191	192
193	194	195	196	197	198
199	200	201	202	203	204
205	206	207	208	209	210
211	212	213	214	215	216
217	218	219	220	221	222
223	224	225	226	227	228
229	230	231	232	233	234
235	236	237	238	239	240
241	242	243	244	245	246
247	248	249	250	251	252
253	254	255	256	257	258
259	260	261	262	263	264
265	266	267	268	269	270
271	272	273	274	275	276
277	278	279	280	281	282
283	284	285	286	287	288
289	290	291	292	293	294
295	296	297	298	299	300
301	302	303	304	305	306
307	308	309	310	311	312
313	314	315	316	317	318
319	320	321	322	323	324
325	326	327	328	329	330
331	332	333	334	335	336
337	338	339	340	341	342
343	344	345	346	347	348
349	350	351	352	353	354
355	356	357	358	359	360
361	362	363	364	365	366
367	368	369	370	371	372
373	374	375	376	377	378
379	380	381	382	383	384
385	386	387	388	389	390
391	392	393	394	395	396
397	398	399	400	401	402
403	404	405	406	407	408
409	410	411	412	413	414
415	416	417	418	419	420
421	422	423	424	425	426
427	428	429	430	431	432
433	434	435	436	437	438
439	440	441	442	443	444
445	446	447	448	449	450
451	452	453	454	455	456
457	458	459	460	461	462
463	464	465	466	467	468
469	470	471	472	473	474
475	476	477	478	479	480
481	482	483	484	485	486
487	488	489	490	491	492
493	494	495	496	497	498
499	500	501	502	503	504
505	506	507	508	509	510
511	512	513	514	515	516
517	518	519	520	521	522
523	524	525	526	527	528
529	530	531	532	533	534
535	536	537	538	539	540
541	542	543	544	545	546
547	548	549	550	551	552
553	554	555	556	557	558
559	560	561	562	563	564
565	566	567	568	569	570
571	572	573	574	575	576
577	578	579	580	581	582
583	584	585	586	587	588
589	590	591	592	593	594
595	596	597	598	599	600
601	602	603	604	605	606
607	608	609	610	611	612
613	614	615	616	617	618
619	620	621	622	623	624
625	626	627	628	629	630
631	632	633	634	635	636
637	638	639	640	641	642
643	644	645	646	647	648
649	650	651	652	653	654
655	656	657	658	659	660
661	662	663	664	665	666
667	668	669	670	671	672
673	674	675	676	677	678
679	680	681	682	683	684
685	686	687	688	689	690
691	692	693	694	695	696
697	698	699	700	701	702
703	704	705	706	707	708
709	710	711	712	713	714
715	716	717	718	719	720
721	722	723	724	725	726
727	728	729	730	731	732
733	734	735	736	737	738
739	740	741	742	743	744
745	746	747	748	749	750
751	752	753	754	755	756
757	758	759	760	761	762
763	764	765	766	767	768
769	770	771	772	773	774
775	776	777	778	779	780
781	782	783	784	785	786
787	788	789	790	791	792
793	794	795	796	797	798
799	800	801	802	803	804
805	806	807	808	809	810
811	812	813	814	815	816
817	818	819	820	821	822
823	824	825	826	827	828
829	830	831	832	833	834
835	836	837	838	839	840
841	842	843	844	845	846
847	848	849	850	851	852
853	854	855	856	857	858
859	860	861	862	863	864
865	866	867	868	869	870
871	872	873	874	875	876
877	878	879	880	881	882
883	884	885	886	887	888
889	890	891	892	893	894
895	896	897	898	899	900
901	902	903	904	905	906
907	908	909	910	911	912
913	914	915	916	917	918
919	920	921	922	923	924
925	926	927	928	929	930
931	932	933	934	935	936
937	938	939	940	941	942
943	944	945	946	947	948
949	950	951	952	953	954
955	956	957	958	959	960
961	962	963	964	965	966
967	968	969	970	971	972
973	974	975	976	977	978
979	980	981	982	983	984
985	986	987	988	989	990
991	992	993	994	995	996
997	998	999	1000	1001	1002
1003	1004	1005	1006	1007	1008
1009	1010	1011	1012	1013	1014
1015	1016	1017	1018	1019	1020
1021	1022	1023	1024	1025	1026
1027	1028	1029	1030	1031	1032
1033	1034	1035	1036	1037	1038
1039	1040	1041	1042	1043	1044
1045	1046	1047	1048	1049	1050
1051	1052	1053	1054	1055	1056
1057	1058	1059	1060	1061	1062
1063	1064	1065	1066	1067	1068
1069	1070	1071	1072	1073	1074
1075	1076	1077	1078	1079	1080
1081	1082	1083	1084	1085	1086
1087	1088	1089	1090	1091	1092
1093	1094	1095	1096	1097	1098
1099	1100	1101	1102	1103	1104
1105	1106	1107	1108	1109	1110
1111	1112	1113	1114	1115	1116
1117	1118	1119	1120	1121	1122
1123	1124	1125	1126	1127	1128
1129	1130	1131	1132	1133	1134
1135	1136	1137	1138	1139	1140
1141	1142	1143	1144	1145	1146
1147	1148	1149	1150	1151	1152
1153	1154	1155	1156	1157	1158
1159	1160	1161	1162	1163	1164
1165	1166	1167	1168	1169	1170
1171	1172	1173	1174	1175	1176
1177	1178	1179	1180	1181	1182
1183	1184	1185	1186	1187	1188
1189	1190	1191	1192	1193	1194
1195	1196	1197	1198	1199	1200
1201	1202	1203	1204	1205	1206
1207	1208	1209	1210	1211	1212
1213	1214	1215	1216	1217	1218
1219	1220	1221	1222	1223	1224
1225	1226	1227	1228	1229	1230
1231	1232	1233	1234	1235	1236
1237	1238	1239	1240	1241	1242
1243	1244	1245	1246	1247	1248
1249	1250	1251	1252	1253	1254
1255	1256	1257	1258	1259	1260
1261	1262	1263	1264	1265	1266
1267	1268	1269	1270	1271	1272



## APPENDIX B:

### EXAMPLE PROBLEMS

Two example problems are presented, one with no user modifications, and one with user-supplied skill categories and candidate TOEs. The same data are used in both problems. The network diagram (Figure B1) illustrates the activities required for the sample problems (heavy lines). The differences in the input decks occur in cards of type IV, V, and VII.

The output for Sample Problem 2 was used to illustrate the output format and is shown in Figures 3 through 10 in the main text.




Figure B1. Network diagram.

### SAMPLE PROBLEM 1. INPUT DECK

[illegible]

# SAMPLE PROBLEM 1. OUTPUT

## CONSTRUCTION TROOP UNIT DATA BASE

N: UNSKILLED LABOR    A: CONSTRUCTION AID    B: BUILDERS-GENERAL    E: ELECTRICIAN    S: STRUCTURES WORKERS  
 U: UTILITIESMEN    M: HEAVY EQ. OP.    G: GENERAL EQ. OP.    P: ASPH/CONC MACH OP.    L: LIFT/LOAD EQ. OP.

INDEX	TOE #	UNIT DESCRIPTION	N	A	R	E	U	S	H	G	P	L	TOTAL
1	5-35M	ENGR COMBAT BN. CORPS	316	2	6	5	6	1	42	5	1	7	391
2	5-37M	ENGR CRT CO. CORPS	78	0	0	0	0	0	0	1	0	0	87
3	5-37M	PLT-FNGR CRT CO. CRT BN. Hvy	25	0	0	0	0	0	0	0	0	0	27
4	5-115M	FNG CRT BN. Hvy	69	9	102	54	48	29	53	22	12	14	412
5	5-117M	EOP A. MNT CO. CRT BN. Hvy	9	0	0	0	0	5	5	7	6	8	40
6	5-118M	ENGR CO. ENGR CRT BN. Hvy	20	0	34	18	16	8	16	5	2	2	121
7	5-118M	MOR PLT-ENGR CO. CRT BN. Hvy	0	0	0	0	0	0	16	3	0	0	19
8	5-118M	GEN PLT-ENGR CO. CRT BN. Hvy	8	0	17	6	6	3	0	1	1	0	42
9	5-195M	ENGR CRT BN. ABN	147	6	8	5	2	7	80	12	6	6	279
10	5-197M	ENGR EQUIP & MNT CO. ABN	3	0	8	5	2	7	8	4	6	6	49
11	5-198M	ENGR CRT CO. ABN	72	0	0	0	0	0	36	4	0	0	112
12	5-198M	PLT-ENGR CRT CO. ABN	20	0	0	0	0	0	0	1	0	0	29
13	5-54M	ENGR LT EQUIP CO. ABN	0	0	0	0	0	0	0	0	0	0	87
14	5-58M	ENGR CPT SPT EQUIP CO	6	0	0	0	0	0	2	28	7	11	68
15	5-114M	ENGR CONST SPT CO	9	0	0	0	0	0	0	19	16	9	60
16	5-129M	PORT CONST CO	25	10	16	4	2	31	5	7	2	14	116
17	5-129M	CON PLT-ENGR PORT CONST CO	7	0	8	2	1	13	0	1	0	4	36
18	5-177M	ENGR PIPELINE CONST SPT CO	30	0	9	0	0	74	4	2	0	8	127
19	5-177M	PL PLT-ENGR PIPELN CONST CO	6	0	3	0	0	24	0	0	0	2	35
20	5-124M	ENGR DUMP TRUCK CO	0	0	0	0	0	0	0	0	0	42	42
21	5-124M	TRK PLT-ENG DUMP TRUCK CO	0	0	0	0	0	0	0	0	0	21	21

# INPUT DATA TAB SHEET

AFCs NUMBER - 341141

DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

## NETWORK PARAMETERS

TAIL	HEAD	TOTAL M-H	CREW SIZE	ACTIVITY DESCRIPTION	B	1	N	2	CREW FORMATION (NO OF MEN)	0	CPUSH OUR
1	2	21	3	SITE LAYOUT	B	1	N	2	0	0	0
1	5	24	2	FABRICATE FORMS	B	1	2	0	0	0	0
1	6	14	2	FABRICATE ANCHOR STRAPS	S	1	2	0	0	0	0
1	10	48	3	ASSEMBLE COLS. AND GIRDER	B	1	3	0	0	0	0
2	3	60	5	FOOTING EXCAVATION	N	5	0	0	0	0	0
5	6	26	2	ERECT FORMS	B	2	0	0	0	0	0
6	7	20	10	CONCRETE WORK	B	1	N	8	P	0	0
7	8	0	0	CURE CONCRETE	B	0	0	0	0	0	3
8	9	6	2	STRIP FORMS	B	2	0	0	0	0	0
9	11	21	3	BACKFILL CONCRETE FOOTING	N	3	0	0	0	0	0
10	12	39	3	PRE-CUT ROOF FRAME	B	3	0	0	0	0	0
11	14	70	5	INSTALL COLS. AND GIRDERS	B	3	S	2	0	0	0
14	15	72	4	INSTALL ROOF FRAME	B	4	0	0	0	0	0
16	17	76	4	INSTALL ROOF DECK	B	4	0	0	0	0	0
17	18	44	4	INSTALL ROOFING	B	4	0	0	0	0	0
18	19	24	2	CLEAN UP	N	2	0	0	0	0	0
3	5	0	0	DUMMY		0	0	0	0	0	0
10	11	0	0	DUMMY		0	0	0	0	0	0
12	14	0	0	DUMMY		0	0	0	0	0	0
15	16	0	0	DUMMY		0	0	0	0	0	0



PROJECT SUMMARY

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

104 TOTAL GALT MAN-DAYS REQUIRED FOR PROJECT COMPLETION

RESOURCE REQUIREMENTS BY SKILL TYPES (HALF MAN-DAYS)									
B	N	S	P	A	E	U	H	G	L
12A	51	16	1	0	0	0	0	0	0

CPM TAB SHEET ASSUMING NO RESOURCE CONSTRAINTS (TIME UNIT = HALF DAY)

TAIL	HEAD	NORMAL DUR	EARLY START	EARLY FINISH	LATE START	LATE FINISH	TOTAL SLACK	B	N	S	P	A	F	U	H	G	L
1	2	3	0	3	0	3	0	1	2	0	0	0	0	0	0	0	0
1	5	4	0	4	3	7	3	2	0	0	0	0	0	0	0	0	0
1	6	3	0	3	8	11	8	0	0	2	0	0	0	0	0	0	0
1	10	5	0	5	17	22	17	3	0	0	0	0	0	0	0	0	0
2	3	4	3	7	3	7	0	0	5	0	0	0	0	0	0	0	0
5	6	4	7	11	7	11	0	2	0	0	0	0	0	0	0	0	0
6	7	1	11	12	11	12	0	1	0	0	1	0	0	0	0	0	0
7	8	6	12	18	12	18	0	0	0	0	0	0	0	0	0	0	0
8	9	1	18	19	18	19	0	2	0	0	0	0	0	0	0	0	0
9	11	3	19	22	19	22	0	0	3	0	0	0	0	0	0	0	0
10	12	4	5	9	23	27	18	3	0	0	0	0	0	0	0	0	0
11	14	5	22	27	22	27	0	3	0	2	0	0	0	0	0	0	0
14	15	6	27	33	27	33	0	4	0	0	0	0	0	0	0	0	0
16	17	6	33	39	33	39	0	4	0	0	0	0	0	0	0	0	0
17	18	4	39	43	39	43	0	4	0	0	0	0	0	0	0	0	0
18	19	4	43	47	43	47	0	0	0	0	0	0	0	0	0	0	0
3	5	0	7	7	7	7	0	0	0	0	0	0	0	0	0	0	0
10	11	0	5	5	22	22	17	0	0	0	0	0	0	0	0	0	0
12	14	0	9	9	27	27	18	0	0	0	0	0	0	0	0	0	0
15	16	0	33	33	33	33	0	0	0	0	0	0	0	0	0	0	0

NORMAL PROJECT DURATION IS : 47 HALF DAYS

AFCC NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS  
RESOURCE UNCONSTRAINED CPM BAR CHART

HALF DAYS		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
TAIL MEAN		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
1	1R	1R	1B	1R																	
	2N	2N	2N	2N																	
1	4	2R	2B	2R	2B																
1	6	2S	2S	2S																	
1	16	3R	3B	3B	3R																
2	1				5N	5N	5N	5N													
10	12				3R	3R	3R	3R													
10	11	DUMMY ACTIVITY																			
3	5	DUMMY ACTIVITY																			
12	14	DUMMY ACTIVITY																			
6	7																				
7	8	WAITING ACTIVITY																			
8	9																				
9	11																				
TOT RES		AGGREGATE RESOURCE UTILIZATION																			
AVAIL	ID	6	6	6	5	3	3	3	5	5	2	2	1	0	0	0	0	0	0	2	0
0	R																				
0	N	2	2	2	5	5	5	5	0	0	0	0	0	0	0	0	0	0	0	0	3
0	S	2	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	P	0	0	0	0	0	0	0	0	0	0	0	1	0	0	0	0	0	0	0	0

1R  
2N  
1P

2R

3N

HALF DAYS		21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40
TAIL HEAD		9	11	3N	3N	3R	3R	3R	25	25	25	25	25	25	25	25	25	25	25	25	25
11	14																				
14	15																				
16	17																				
15	16																				
17	18																				

4R

TOT RES		AGGREGATE RESOURCE UTILIZATION																			
AVAIL	ID	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	R	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	N	3	3	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	S	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
0	P	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0

HALF DAYS		41	42	43	44	45	46	47
TAIL HEAD		17	18	4R	4R	4R	4R	4R
18	19							

TOT RES		AGGREGATE RESOURCE UTILIZATION							
AVAIL	ID	4	4	4	4	4	4	4	4
0	R	0	0	0	0	0	0	0	0
0	N	0	0	0	0	0	0	0	0
0	S	0	0	0	0	0	0	0	0
0	P	0	0	0	0	0	0	0	0

AFCS NUMBER - 341141      DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 1

TOE NUMBER - 5-118H      GEN PLT-ENGR CO,CBT BN,HVY

13 DAYS REQUIRED FOR PROJECT COMPLETION

DURATION COMPRESSION : 44.68 %

26.66% AVERAGE EFFICIENCY OVER ALL RESOURCES

	B	N	A	V	E	R	A	G	E	E	F	F	I	C	I	E	N	C	Y	B	Y	S	K	I	L	L	T	Y	P	E
	29.19%	25.48%	23.08%	3.85%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	

AFC# NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS  
 UNIT ASSIGNMENT CALCULATION - NO. 1  
 TOP NUMBER - 5-1114H GEN PLT-ENGR CO.CBT RN.HVY

WALK DAYS		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
TAIL HEAD		41	2	3R	6H																
1	1A	1R	1B	1R	1B	1R	1R	1R	1B	1R	1R	1R	1B	1R	1R	1R	1R	1R	1R	1R	20
1	4	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	1S	20
1	5	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	20
2	3	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	20
5	4	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	4R	20
3	5	DUMMY ACTIVITY																			20
6	7																				20
7	8	WAITING ACTIVITY																			20
8	9																				20
9	11																				20
10	11	DUMMY ACTIVITY																			20
11	14																				20
10	12																				20
TOT PFS		AGGREGATE RESOURCE UTILIZATION																			
AVAIL	10	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
17	10	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
8	10	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
3	10	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
1	10	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3



HALF DAYS		21	22	23	24	25	26
TAIL HEAD							
14	15						
		12R	12B				
12	14	DUMMY ACTIVITY					
16	17			12B	12B		
15	16	DUMMY ACTIVITY					
17	18					16R	
18	19						8N
-----							
TOT P F S		AGGREGATE RESOURCE UTILIZATION					
AVAIL	ID						
17	R	12	12	12	12	16	0
9	M	0	0	0	0	0	0
3	S	0	0	0	0	0	0
1	P	0	0	0	0	0	0

AFCS NUMBER - 341141      DESCRIPTION - WARFHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 2

TOF NUMBER - 5-197H      ENGR EQUIP & MNT CO. ARN  
 TOF NUMBER - 5-37H      PLT-ENGR CRT CO. CRT RN. HVY

13 DAYS REQUIRED FOR PROJECT COMPLETION

DURATION COMPRESSION : 46.81 %

14.16% AVERAGE EFFICIENCY OVER ALL RESOURCES

R	N	S	A	P	E	F	I	C	I	E	N	C	Y	R	Y	S	K	I	L	L	T	Y	P	F
65.00%	7.20%	9.14%			.67%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 2

TOF NUMBER - 5-197H ENGR EQUIP & MNT CO. ARN  
TOF NUMBER - 5-37H PLT-ENGR CRT CO. CRT RN. MVY

HALF DAYS		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20																	
TAIL MEAN																																						
1	10	1R	1B	2B	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R																	
1	4	1S	1S	4S																																		
1	5	2R	6B																																			
1	2	3R	6N																																			
2	3	20N																																				
3	5	DUMMY ACTIVITY																																				
5	4	4B 4R																																				
6	7	1R 8N 1P																																				
7	8	WAITING ACTIVITY																																				
10	11	DUMMY ACTIVITY																																				
10	12																																					
8	9																																					
12	14	DUMMY ACTIVITY																																				
9	11																																					
11	14																																					
14	15																																					
16	17																																					
15	14	DUMMY ACTIVITY																																				
TOT P E S																																						
AVAIL I D																																						
8	9	6	7	2	6	6	3	2	2	2	0	6	6	2	0	8	8	8	8	8	8																	
28	10	6	20	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0																	
7	5	1	1	4	8	0	0	0	0	0	0	0	0	0	0	5	0	0	0	0	0																	
6	6	0	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0	0																	

WOLF DAYS		21	22	23	24	25
TAIL MEAN						
16	17	8R	8B			
17	1A			AB	AB	
1A	19					RN
TOT PFS						
AVAIL	ID					
8	R	8	A	8	8	0
2R	M	0	0	0	0	A
7	S	0	0	0	0	0
6	P	0	0	0	0	0

AGGREGATE RESOURCE UTILIZATION

AFCS NUMBER - 341141      DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 3

TOF NUMBER - 5-117H      EQP & MNT CO.CRT RN. HVY  
 TOF NUMBER - 5-129H      CON PLT-ENGR PORT CONST CO

14 DAYS REQUIRED FOR PROJECT COMPLETION

DURATION COMPRESSION : 42.55 %

15.28% AVERAGE EFFICIENCY OVER ALL RESOURCES

B	N	A	V	E	R	A	G	E	E	F	F	I	C	I	E	N	C	Y	R	Y	S	K	I	L	L	T	Y	P	F
59.72%	11.81%	3.50%					P		A	F								U		H		G							
							.62%		0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	



UNIT ASSIGNMENT CALCULATION - NO. 3  
TOF NUMBER - 5-117H EOP & MNT CO, CAT AN, HWY  
TOF NUMBER - 5-120H CON PLT-ENGR PORT CONST CO

55

HALF DAYS									21	22	23	24	25	26	27	
TAIL HEAD																
14									15	AR						
16									17	OR		OR	OR			
15									16	DUMMY ACTIVITY						
17									18	OR						
18									19	OR						
TOT RES									AGGREGATE RESOURCE UTILIZATION							
AVAIL									ID							
8									8	8	8	8	8	8	0	
16									0	0	0	0	0	0	0	
18									0	0	0	0	0	0	0	
6									0	0	0	0	0	0	0	

AFCS NUMRFR - 341141      DESCRIPTION - WAREHOUSE WITH CONCPETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 4

TOF NUMRFR - 5-124H      ENGR DUMP TRUCK CO  
 TOF NUMRFR - 5-118H      GEN PLT-FNGR CO.CRT RN.HVY

13 DAYS REQUIPED FOR PROJECT COMPLETION

DURATION COMPRESSION : 44.68 %

26.66% AVERAGE EFFICIENCY OVER ALL RESOURCES

A V E R A G E		E F F I C I E N C Y		R Y		S K I L L		T Y P E	
R	N	S	P	A	F	U	H	G	L
29.19%	25.48%	23.08%	3.85%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

AFCs NUMBR - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 4  
 TOP NUMBR - 5-124W ENGR PUMP TRUCK CG  
 TOP NUMBR - 5-118M GEN PLY-ENGR CO:CBT BN:HVY

WEEK DAYS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
-----------	---	---	---	---	---	---	---	---	---	----	----	----	----	----	----	----	----	----	----	----

TAIL HEAD

3R  
6M

1 10 1R 18 18 18 1R 1R 1R 1R 1R 1R 18 18 18 1R 18 1R

1 4 1S 1S 1S 1S 1S

1 5 2R 28 28 28

2 3 7M 7M 7M

5 4 4R 4R

3 5 DUMMY ACTIVITY

6 7 1R  
8M  
10

7 8 WAITING ACTIVITY

2R

5M 5M

9 11 DUMMY ACTIVITY

4R 4R 4R 4R

3S 3S 3S 3S

3R 3R 3R 3R

TOT RES AGGREGATE RESOURCE UTILIZATION

AVAIL

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

33

34

35

36

-----

HALF DAYS		21	22	23	24	25	26
-----------	--	----	----	----	----	----	----

-----

-----

TAIL MEAN		14	15	12R	12B
-----------	--	----	----	-----	-----

-----

12	14	DUMMY ACTIVITY	12R	12B
----	----	----------------	-----	-----

16	17			
----	----	--	--	--

15	16	DUMMY ACTIVITY	16R	
----	----	----------------	-----	--

17	18			
----	----	--	--	--

18	19			AN
----	----	--	--	----

-----

-----

TOT P F S		12	12	12	12	16	0
-----------	--	----	----	----	----	----	---

-----

AVAIL	10						
-------	----	--	--	--	--	--	--

17	R	0	0	0	0	0	R
----	---	---	---	---	---	---	---

3	S	0	0	0	0	0	0
---	---	---	---	---	---	---	---

1	P	0	0	0	0	0	0
---	---	---	---	---	---	---	---

-----

-----

AGGREGATE RESOURCE UTILIZATION		12	12	12	12	16	0
--------------------------------	--	----	----	----	----	----	---

-----

AVAIL	10						
-------	----	--	--	--	--	--	--

17	R	0	0	0	0	0	R
----	---	---	---	---	---	---	---

3	S	0	0	0	0	0	0
---	---	---	---	---	---	---	---

1	P	0	0	0	0	0	0
---	---	---	---	---	---	---	---

-----



AFCS NUMRFR - 341141      DESCRIPTION - WARFHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 5

TOF NUMRFR - 5-114H      ENGR CONST SPT CO  
 TOF NUMRFR - 5-129H      CON PLT-ENGR PORT CONST CO

14 DAYS REQUIRED FOR PROJECT COMPLETION

DURATION COMPRESSION : 42.55 %

13.33% AVERAGE EFFICIENCY OVER ALL RESOURCES

B	N	A	V	E	R	A	G	E	E	F	F	I	C	I	E	N	C	Y	R	Y	S	K	I	L	L	T	Y	P	F
59.72%	11.81%	4.20%						.23%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%	

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 5  
 TOE NUMBER - 5-114M ENGR CONST SPT CO  
 TOE NUMBER - 5-129M CON PLT-ENGR PORT CONST CO

HAIR DAYS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
TAIL MEAN	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	2R					
1	4	15	15	15	25	25														
1	4	2R	3R	3R																
1	2	3R	6N																	
2	3	10N	10N																	
5	4			4R	4R															
3	5	DUMMY ACTIVITY																		
6	7																			
7	8	WAITING ACTIVITY																		
8	9																			
9	11																			
10	12																			
10	11	DUMMY ACTIVITY																		
11	14																			
12	14	DUMMY ACTIVITY																		
14	15																			

TOT PLES	AVAIL	ID.	6	4	4	5	5	2	1	1	1	1	1	3	2	6	6	6	6	6	6
8	6	6	10	10	10	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	6	6	1	1	1	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
15	5	1	1	1	1	2	2	0	0	0	0	0	0	0	0	0	0	0	0	0	0
16	6	0	0	0	0	0	0	1	0	0	0	0	0	0	0	0	0	0	0	0	0

HALF DAYS		21	22	23	24	25	26	27
TAIL MEAN								
14	14	88						
14	17	88 88 88						
15	16	DUMMY ACTIVITY						
17	18	88 88						
18	19	88						
TOT PFS		AGGREGATE RESOURCE UTILIZATION						
AVAIL	ID							
8	8	8	8	8	8	8	8	0
14	14	0	0	0	0	0	0	0
15	15	0	0	0	0	0	0	0
16	16	0	0	0	0	0	0	0

AFCS NUMRFR - 341141

DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

SUMMARY OF TROOP UNIT ASSIGNMENT

TOF NUMRFR - 5-118H GEN PLT-ENGR CO.CBT BN.HVY

13 DAYS REQUIRED FOR PROJECT COMPLETION

26.66% AVERAGE EFFICIENCY OVER ALL RESOURCES

AVERAGE EFFICIENCY BY SKILL TYPE									
B	N	S	P	A	E	U	H	G	L
29.19%	25.48%	23.08%	3.85%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

TOF NUMRFR - 5-124H ENGR DUMP TRUCK CO  
TOE NUMRFR - 5-118H GEN PLT-ENGR CO.CBT BN.HVY

13 DAYS REQUIRED FOR PROJECT COMPLETION

26.66% AVERAGE EFFICIENCY OVER ALL RESOURCES

AVERAGE EFFICIENCY BY SKILL TYPE									
B	N	S	P	A	E	U	H	G	L
29.19%	25.48%	23.08%	3.85%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

TOE NUMRFR - 5-197H ENGR EQUIP & MNT CO. ARN  
TOE NUMRFR - 5-37H PLT-ENGR CRT CO.CBT BN.HVY

13 DAYS REQUIRED FOR PROJECT COMPLETION

16.16% AVERAGE EFFICIENCY OVER ALL RESOURCES

AVERAGE EFFICIENCY BY SKILL TYPE									
B	N	S	P	A	E	U	H	G	L
65.00%	7.29%	9.14%	.67%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

TOE NUMRFR - 5-117H EQP & MNT CO.CBT BN. HVY  
TOE NUMRFR - 5-129H CON PLT-ENGR PORT CONST CO

14 DAYS REQUIRED FOR PROJECT COMPLETION

15.28% AVERAGE EFFICIENCY OVER ALL RESOURCES

AVERAGE EFFICIENCY BY SKILL TYPE									
B	N	S	P	A	E	U	H	G	L
59.72%	11.81%	3.50%	.62%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

TOF NUMRFR - 5-114H ENGR CONST SPT CO  
TOE NUMRFR - 5-129H CON PLT-ENGR PORT CONST CO

14 DAYS REQUIRED FOR PROJECT COMPLETION

13.33% AVERAGE EFFICIENCY OVER ALL RESOURCES

AVERAGE EFFICIENCY BY SKILL TYPE									
B	N	S	P	A	E	U	H	G	L
59.72%	11.81%	4.20%	.23%	0.00%	0.00%	0.00%	0.00%	0.00%	0.00%

### SAMPLE PROBLEM 2. INPUT DECK

END OF INFORMATION



# SAMPLE PROBLEM 2. OUTPUT

## CONSTRUCTION TPOOP UNIT DATA BASE

N: UNSKILLED LABOR U: UTILITIESMEN		A: CONSTRUCTION AID H: HEAVY EQ. OP.	B: BUILDERS-GENERAL G: GENERAL EQ. OP.	E: ELECTRICIAN P: ASPH/CONC MACH OP.	S: STRUCTURES WORKFRS L: LIFT/LOAD EQ. OP.								
INDEX	TOE #	UNIT DESCRIPTION	N	A	R	E	U	S	H	G	P	L	TOTAL
1	5-35H	ENGR COMBAT RN, CORPS	316	2	6	5	6	1	42	5	1	7	391
2	5-37H	ENGR CRT CO, CORPS	78	0	0	0	0	0	0	0	0	0	87
3	5-37H	PLT-ENGR CRT CO-CBT BN-HVY	25	0	0	0	0	0	0	0	0	0	27
4	5-115H	ENGR CRT RN, HVY	69	9	102	54	48	29	53	22	12	14	412
5	5-117H	ENGR & MNT CO-CBT RN, HVY	9	0	0	0	0	5	5	7	6	8	40
6	5-118H	ENGR CO, ENGR CRT BN, HVY	20	0	34	18	16	8	16	5	2	2	121
7	5-118H	HOR PLT-ENGR CO-CBT BN-HVY	0	0	0	0	0	0	14	3	0	0	19
8	5-118H	GEN PLT-ENGR CO-CBT BN-HVY	8	0	17	6	6	3	0	1	1	0	42
9	5-195H	ENGR CRT BN, ABN	147	6	8	5	2	7	80	12	6	6	279
10	5-197H	ENGR EQUIP & MNT CO. ABN	3	0	8	5	2	7	8	4	6	6	49
11	5-198H	ENGR CMBT CO, ABN	72	0	0	0	0	0	36	4	0	0	112
12	5-198H	PLT-ENGR CBT CO. ABN	20	0	0	0	0	0	0	1	0	0	29
13	5-54H	ENGR LT EQUIP CO. ABN	0	0	0	0	0	2	72	6	0	7	87
14	5-58H	ENGR CPT SPT EQUIP CO	6	0	0	0	0	3	28	13	7	11	68
15	5-114H	ENGR CONST SPT CO	9	0	0	0	0	2	5	19	16	9	60
16	5-129H	PORT CONSTR CO	25	10	16	4	2	31	5	7	2	14	116
17	5-129H	CON PLT-ENGR PORT CONST CO	7	0	8	2	1	13	0	1	0	4	36
18	5-177H	ENGR PIPELINE CONST SPT CO	30	0	9	0	0	74	4	2	0	8	127
19	5-177H	PL PLT-ENGR PIPELN CONST CO	6	0	3	0	0	24	0	0	0	2	35
20	5-124H	ENGR DUMP TRUCK CO	0	0	0	0	0	0	0	0	0	0	42
21	5-124H	TRK PLT-ENG DUMP TRUCK CO	0	0	0	0	0	0	0	0	0	21	21

# NEW SKILLS DEFINED

B 1 B  
N 1 N  
W A AEUSHGPL

## REVISED TROOP UNIT DATA BASE

INDEX	TOE #	UNIT DESCRIPTION	R	N	W	CAPABILITY BY SKILL TYPE (NO OF MEN)
1	5-35H	ENGR COMBAT BN, CORPS	6	316	69	391
2	5-37H	ENGR CRT CO, CORPS	0	78	9	87
3	5-37H	PLT-ENGR CBT CO, CRT BN, HVY	0	25	2	27
4	5-115H	ENG CBT BN, HVY	102	69	241	412
5	5-117H	EQP & MNT CO, CBT BN, HVY	0	9	31	40
6	5-118H	ENGR CO, ENGR CRT BN, HVY	34	20	67	121
7	5-118H	HOR PLT-ENGR CO, CBT BN, HVY	0	0	19	19
8	5-118H	GEN PLT-ENGR CO, CBT BN, HVY	17	8	17	42
9	5-195H	ENGR CRT BN, ABN	8	147	124	279
10	5-197H	ENGR EQUIP & MNT CO, ABN	8	3	38	49
11	5-198H	ENGR CMBT CO, ABN	0	72	40	112
12	5-198H	PLT-ENGR CBT CO, ABN	0	20	9	29
13	5-54H	ENGR LT EQUIP CO, ABN	0	0	87	87
14	5-58H	ENGR CPT SPT EQUIP CO	0	6	62	68
15	5-114H	ENGR CONST SPT CO	0	9	51	60
16	5-129H	PORT CONSTR CO	16	25	75	116
17	5-129H	CON PLT-ENGR PORT CONST CO	8	7	21	36
18	5-177H	ENGR PIPELINE CONST SPT CO	9	30	88	127
19	5-177H	PL PLT-ENGR PIPLN CONST CO	3	6	26	35
20	5-124H	ENGR DUMP TRUCK CO	0	0	42	42
21	5-124H	TRK PLT-ENG DUMP TRUCK CO	0	0	21	21

# INPUT DATA TAB SHEET

AFCS NUMBER - 341141

DESCRIPTION - WARFHOUSE WITH CONCRETE FOOTINGS

## NETWORK PARAMETERS

TAIL	HEAD	TOTAL M-H	CREW SIZE	ACTIVITY DESCRIPTION				CREW FORMATION (NO OF MEN)			CRUSH DUR
1	2	21	3	SITE LAYOUT	B	1	N	2	0	0	0
1	5	24	2	FABRICATE FORMS	B	2	0	0	0	0	0
1	6	14	2	FABRICATE ANCHOR STRAPS	W	2	0	0	0	0	0
1	10	48	3	ASSEMBLE COLS. AND GIRDER	B	3	0	0	0	0	0
2	3	60	5	FOOTING EXCAVATION	N	5	0	0	0	0	0
5	6	26	2	ERECT FORMS	B	2	0	0	0	0	0
6	7	20	10	CONCRETE WORK	B	1	N	8	W	1	0
7	8	0	0	CURE CONCRETE	B	2	0	0	0	0	3
8	9	6	2	STRIP FORMS	B	2	0	0	0	0	0
9	11	21	3	BACKFILL CONCRETE FOOTING	N	3	0	0	0	0	0
10	12	39	3	PRECAST ROOF FRAME	B	3	0	0	0	0	0
11	14	70	5	INSTALL COLS. AND GIRDERS	B	3	W	2	0	0	0
14	15	72	4	INSTALL ROOF FRAME	B	4	0	0	0	0	0
16	17	76	4	INSTALL ROOF DECK	B	4	0	0	0	0	0
17	18	44	4	INSTALL ROOFING	B	4	0	0	0	0	0
18	19	26	2	CLEAN UP	N	2	0	0	0	0	0
3	5	0	0	DUMMY		0	0	0	0	0	0
10	11	0	0	DUMMY		0	0	0	0	0	0
12	14	0	0	DUMMY		0	0	0	0	0	0
15	16	0	0	DUMMY		0	0	0	0	0	0

PROJECT SUMMARY

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

196 TOTAL GALT MAN-DAYS REQUIRED FOR PROJECT COMPLETION

RESOURCE REQUIREMENTS BY SKILL TYPES (HALF MAN-DAYS)

8 N W  
128 51 17

CPM TAB SHEET ASSUMING NO RESOURCE CONSTRAINTS (TIME UNIT = HALF DAY)

TAIL	HEAD	NORMAL DUR	EARLY START	EARLY FINISH	LATE START	LATE FINISH	TOTAL SLACK	B	NORMAL			CREW	SIZES
									N	W			
1	2	3	0	3	0	3	0	1	2	0			
1	5	4	0	4	3	7	3	2	0	0			
1	6	3	0	3	8	11	8	0	0	2			
1	10	5	0	5	17	22	17	3	0	0			
2	3	4	3	7	3	7	0	0	5	0			
5	6	4	7	11	7	11	0	2	0	0			
6	7	1	11	12	11	12	0	1	8	1			
7	8	6	12	18	12	18	0	0	0	0			
8	9	1	18	19	18	19	0	2	0	0			
9	11	3	19	22	19	22	0	0	3	0			
10	12	4	5	9	23	27	18	3	0	0			
11	14	5	22	27	22	27	0	3	0	2			
14	15	6	27	33	27	33	0	4	0	0			
16	17	6	33	39	33	39	0	4	0	0			
17	18	4	39	43	39	43	0	4	0	0			
18	19	4	43	47	43	47	0	0	2	0			
3	5	0	7	7	7	7	0	0	0	0			
10	11	0	5	5	22	22	17	0	0	0			
12	14	0	9	9	27	27	18	0	0	0			
15	16	0	33	33	33	33	0	0	0	0			

NORMAL PROJECT DURATION IS : 47 HALF DAYS

VERRIDE INPUT SPECIFIED

AFC'S NUMBR - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS  
 RESOURCE UNCONSTRAINED CPM BAR CHART

HALF DAYS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
TAIL HEAD																				
1 2		1R	1R																	
		2N	2N																	
1 4		2R	2R	2R	2R															
1 6		2W	2W	2W																
1 10		3R	3R	3R	3R	3R														
2 3					5N	5N	5N	5N												
10 12							3R	3R	3R	3R										
10 11																				
5 6									2R	2R	2R	2R								
3 5																				
12 14																				
6 7																				
7 8																				
8 9																				
9 11																				

TOT AVAIL	RES I.D.	6	6	6	5	5	5	5	5	5	2	2	1	0	0	0	0	0	0	2	0
0 R																					
0 W																					
0 V																					

HALF DAYS	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40
TAIL HEAD																				
9 11		3N	3N																	
11 14				3R	3R	3R	3R	3R												
				2W	2W	2W	2W	2W												
14 15									4R	4R	4R	4R	4R	4R						
16 17															4R	4R	4R	4R	4R	
15 16																				
17 18																				

TOT AVAIL	RES I.D.	0	0	3	3	3	3	4	4	4	4	4	4	4	4	4	4	4	4	4
0 R																				
0 W																				
0 V																				

HALF DAYS	41	42	43	44	45	46	47
TAIL HEAD							
17 18		4R	4R	4R			
18 19					2N	2N	2N

TOT AVAIL	RES I.D.	4	4	4	0	0	0	0
0 R								
0 W								
0 V								



AFCS NUMBER - 341141      DESCRIPTION - WARFHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 1

TOE NUMBER - 5-118H      GEN PLT-ENGR CO,CBT RN,HVY

12 DAYS REQUIRED FOR PROJECT COMPLETION

DURATION COMPRESSION : 48.94 /

19.74% AVERAGE EFFICIENCY OVER ALL RESOURCES

	A V E R A G E		E F F I C I E N C Y		B Y		S K I L L		T Y P E	
R	N	W								
31.62%	27.60%	4.17%								

AFCS NUMBER - 341141 DESCRIPTION - WAREHOUSE WITH CONCRETE FOOTINGS

UNIT ASSIGNMENT CALCULATION - NO. 1  
TOE NUMBER - 5-118M GEN PLI-ENGR CO.CBT BN+MVY

HALF DAYS	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
TAIL HEAD	1	2	3R	4W																

1	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R	1R
1	4	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W	1W
1	5	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R	2R
2	3		7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N	7N
5	6																			
3	5																			
6	7																			
7	8																			
9	11																			
10	11																			
11	14																			
10	12																			
14	15																			
12	14																			

TOTAL RES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
AVAIL	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
17	4	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7
17	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1

HALF DAYS	21	22	23	24
TAIL HEAD	16	17	12R	12B

15	16																			
17	18																			
16	14																			

TOTAL RES	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
AVAIL	6	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3	3
17	4	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7	7
17	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1	1



## CERL DISTRIBUTION

Chief of Engineers  
ATTN: DAEN-ASI-L (2)  
ATTN: DAEN-MPR  
ATTN: DAEN-ZCM  
Dept of the Army  
WASH DC 20314

US Army Engr Div, Huntsville  
ATTN: Library  
ATTN: HNDED-M  
PO Box 1600, West Station  
Huntsville, AL 35807

US Army Engineering School  
ATTN: Technical Information Br  
Archives Station (Bldg 270)  
ATTN: Engineering Management Branch  
Fort Belvoir, VA 22060

U.S. Army Engineering Study Center  
WASH DC 20315

Military Academy  
ATTN: Dept of Engineering  
(Const Management Section)  
ATTN: Library  
West Point, NY 10017

Defense Documentation Center  
ATTN: DDA (12)  
Cameron Station  
Alexandria, VA 22314

Kim, Seung Jai

Engineer Unit Days Computer Program (UNDAY) : User's Manual / by S. J. Kim, R. Nelson,  
A. M. Kao. -- Champaign, IL : Construction Engineering Research Laboratory ; Springfield,  
VA : available from NTIS, 1979.  
72 p. ; 27 cm. (Technical report ; M-266)

1. Army Facilities Components System. 2. Scheduling (management). I. Nelson, R.  
II. Kao, Anthony M. III. Title. IV. Series: U.S. Army. Construction Engineering  
Research Laboratory. Technical report ; M-266.